

# **SIDAC**

**Supportability Investment Decision Analysis Center**

Contract No. F33657-92-D-2055/0080  
CDRL A009, Data Item DI-MGMT-80057  
Report No. SID/MR-94/0037

## **SID12186**

(Unclassified)

## **TASK ASSIGNMENT PLAN**


**for**

**Munitions  
Technical Support**

Prepared for

HQ USAF/LGMW  
1030 Air Force Pentagon  
Washington, DC 20330-1030

28 October 1994



Prepared by

Synergy, Inc.  
1763 Columbia Road, NW  
Washington, DC 20009-2834

Submitted by

SIDAC  
5100 Springfield Pike  
Dayton, Ohio 45431

# 19970128 070

DTIC QUALITY INSPECTED 1

REPORT DOCUMENTATION PAGE			Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1213 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.				
1. AGENCY USE ONLY (Leave blank)	2. REPORT DATE 28 October 1994	3. REPORT TYPE AND DATES COVERED Final		
4. TITLE AND SUBTITLE  Task Assignment Plan for Munitions Technical Support		5. FUNDING NUMBERS  C - F33657-92-D-2055-0080		
6. AUTHOR(S)  Dianne Lane		8. PERFORMING ORGANIZATION REPORT NUMBER   SID12186		
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES)  Synergy, Inc. 1763 Columbia Road, NW Washington, DC 20009-2834				
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)  HQ USAF/LGMW 1030 Air Force Pentagon Washington, DC 20330-1030		10. SPONSORING/MONITORING AGENCY REPORT NUMBER  SID/MR-94-0037		
11. SUPPLEMENTARY NOTES				
12a. DISTRIBUTION/AVAILABILITY STATEMENT  Approved for Public Release; Distribution is Unlimited		12b. DISTRIBUTION CODE  A		
13. ABSTRACT (Maximum 200 words)  This Task Assignment Plan outlines Synergy's strategy for providing analytical and technical to the Munitions and Missile Division, HQ USAF/LGMW, and other Air Staff munitions offices. There are three key areas being supported as part of this delivery order: analyzing existing documentation and providing updates as required; providing analysis and support to Air Staff activities, which includes performing system administration activities; and producing documentation outlining the results of studies and analyses. A project timeline, list of deliverables, as well as a description of key personnel is included.				
14. SUBJECT TERMS  Munitions, requirements, and allocations			15. NUMBER OF PAGES 3	
			16. PRICE CODE	
17. SECURITY CLASSIFICATION OF REPORT UNCLASSIFIED	18. SECURITY CLASSIFICATION OF THIS PAGE UNCLASSIFIED	19. SECURITY CLASSIFICATION OF ABSTRACT UNCLASSIFIED	20. LIMITATION OF ABSTRACT UL	



Synergy, Inc.  
1763 Columbia Road, NW  
Washington, DC 20009  
202-232-6261  
FAX: 202-232-8359

28 October 1994

Lt Col Greenly  
HQ USAF/LGMW  
1030 Air Force Pentagon  
Washington, DC 20330-1030

Dear Lt Col Greenly:

Contract F33657-92-D-2055  
SIDAC Task No. 82  
Delivery Order No. 0080  
CDRL A009, Data Item MGMT-80057

Enclosed please find the Task Assignment Plan for *Munitions Technical Support*, as required under the above-referenced contract.

If you have questions, please contact me at 202-232-6261.

Sincerely,

A handwritten signature in cursive script that reads "Dianne M. Lane".

Dianne M. Lane  
Task Leader

DML/las

c: DCMAO (Mr. Leon Sulton) Letter Only  
SIDAC (Mr. Heston Hicks)  
LGSi (Maj Moller)

Contract Number F33657-92-D-2055  
SIDAC Task Number 82, D.O. 0080  
CDRL A009, Data Item No. DI-MGMT-80057

(Unclassified)

**Task Assignment Plan**  
**on**  
**Munitions Technical Support**

Prepared for

HQ USAF/LGMW  
1030 Air Force Pentagon  
Washington, DC 20330-1030

28 October 1994

Prepared by

Synergy, Inc.  
1763 Columbia Road, NW  
Washington, DC 20009-2834

Submitted by

SIDAC  
5100 Springfield Pike, Suite 120  
Dayton, Ohio 45431-1231

# **Task Assignment Plan on Munitions Technical Support**

## **Introduction**

The Munitions and Missile Division, HQ USAF/LGMW, and other Air Staff munitions offices require analytical and technical support to develop allocation and procurement strategies for munitions assets. These allocation and procurement decisions are an integral part of maintaining Air Force readiness and sustainability. Munitions capability assessments by Air Staff offices and the Logistics Readiness Center will also be supported.

The Air Staff determines the allocation of munitions assets for major commands/theaters. During the allocation cycle, the Combat Ammunition System (CAS) allocation software is used to model various allocation scenarios. The software is executed until the optimal distribution is reached. At the completion of the allocation cycle, munitions procurement decisions are made. Synergy will provide both analytical and technical support to these processes.

## **Goals and Objectives**

The goal of this project is to provide the Air Staff the analysis and tools that will support the optimal procurement of munitions given available requirements and resources. Each of these activities is designed to improve supply support, enhance logistics support analysis, and increase combat capability.

## **Technical Approach**

Synergy's support for this task order can be divided into three high-level work areas. The work breakdown structure is similarly structured. As part of the documentation analysis and update area, Synergy will provide analysis of munitions documentation. At the conclusion of the analysis, Synergy will provide recommendations for change/improvements/corrections.

Another key area is the analysis and support of Air Staff activities. The program analysis, modification, testing, and execution area involves analyzing and, if required, modifying Air Staff-unique software programs. Each modified software unit will be tested and executed to ensure that it meets Air Staff requirements. Synergy will also perform computer system administration activities.

The third key area is the production of all technical reports and documentation. Synergy's activities will be documented monthly in the Progress Status and Management Report. Additionally, Presentation Materials will be created as required. The software will be documented in Computer Program End Item Documentation. The Technical Report will summarize the activities of the task order and detail the results of the analysis effort.

## **Inputs**

Synergy will require access to munitions documentation as part of its documentation analysis task. In addition, data outputs may be required to assist in the assessment activities.

## **Project Schedule and Milestones**

Table 1 provides a project time line for this task order.

Table 1. Project Time Line

DELIVERABLE	DUE DATE
Task Assignment Plan (A001)	29 October 1994
Contractor's Progress Status and Management Report (A004)	Monthly
Technical Report/Study Services (A001)	15 September 1995

### **Deliverables**

The following documents will be delivered as part of this project.

Technical Report/Study Services (CDRL A001) — The Technical Report will document the project activities and analysis results.

Contractor's Progress Status and Management Report (CDRL A004) — This monthly report will inform the SIDAC COTR of the progress on this project.

Presentation Material (CDRL A007) — Presentation Material will be developed as required to support Air Staff briefings.

Task Assignment Plan (CDRL A009) — The Task Assignment Plan establishes the goals and technical approach to be used in this project.

Computer Program End Item Documentation (CDRL A012) — Source and program object listings will be provided as appropriate.

### **Project Staffing and Experience**

The key personnel for this task are Mr. James Gridley and Ms. Dianne Lane. Mr. Gridley has more than 10 years of experience in programming and data base development. He has extensive experience with Air Staff-unique software. Mr. Gridley has completed various professional educational programs. Ms. Lane will perform project control activities. She has more than 3 years of experience in project monitoring tasks and holds a B.A. in Journalism from George Washington University.

### **Points of Contact**

Government points of contact (POCs)

<u>Name</u>	<u>Organization</u>	<u>Commercial Phone #</u>
Lt Col Mark Greenly	HQ USAF/LGMW	703-697-0771
Ms. Mary Grathwohl	HQ AFMC/SCXR	513-257-5284

SIDAC POCs

<u>Name</u>	<u>Organization</u>	<u>Commercial Phone #</u>
Mr. Heston Hicks	Special Projects Office	513-258-6776
Ms. Elaine Piper	Special Projects Office	513-258-6790

Synergy POCs

Mr. James Gridley	Synergy, Inc.	202-232-6261
Ms. Dianne Lane	Synergy, Inc.	202-232-6261